

HUBBARD PUBLIC WORKS
FY 2018-19 APPROVED PURCHASES AND SPECIAL PROJECTS
WORKING COPY - TENTATIVE TIMELINE (Subject to Change)
LAST UPDATED: August 7, 2018

DONE	PROJECT / PURCHASE / NOTES	Project / Purchase Lead	Jul-18	Aug-18	Sep-18	Oct-18	Nov-18	Dec-18	Jan-19	Feb-19	Mar-19	Apr-19	May-19	Jun-19	Continue FY 2019/20
			PURCHASES												
✓	BOD Incubator	MK	█												
✓	D.O. Probe	MK	█												
✓	John Deere Mower	JE	█		█										
✓	Chipper	JE	█		█										
	Uniform Trash Receptacles for Parks	MO			█	█	█	█	█	█	█	█	█	█	
	Replacement Truck	MO						█	█	█	█	█	█	█	
	Computer Replacement	MO							█	█	█	█	█	█	
PROJECTS															
	Webpage Overhaul	MO (P.W.)	VN City Hall Project Lead - Schedule TBD												
	Water Master Plan Update	MO/JE	█												
	P.W. Lighting Project	JE	█												
	"G" Street (SCA) Project	JE	█												
	P.W. Parking Lot	JE	█												
	Code Revisions (Storm)	JE	█												
	P.W. Office Exterior Paint	JH	█												
	SDS	MO	█												
	Grounds Maintenance Plan	MO	█												
	Barendse Park B.B. Court Painting	MK	█												
	City Hall Siding	MO/JE	█												
	Mill Creek Nature Educational Display	MO	█												
	Mill Creek Nature Park Path	TS	█												
	Bollard Installations	JH	█												

